
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/22/2015

ESTIMATE SUMMARY 10:53:50

CONTID: C19459         ESTIMATE NO: 0013 PROG 2005

PCN: 19459-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAGLE INTERCHANGE IMPR PH PERCENT TIME:

PROJECT NO: NH0702-335                    

I-70 EAGLE INTERCHANGE IMPR PH

NAME OF ROAD: 006E

PROJECT COUNTIES: EAGLE

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING 05/20/2015 DATE TIME STARTED 03/10/2014

385 Interlocken Crescent #900 DATE LET 01/24/2014 DATE WORK BEGAN 03/10/2014

 DATE AWARDED 02/17/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/10/2014 DATE ACCEPTED

Broomfield CO 80021     303-485-4050 DATE NOTICE TO PROCEED 03/10/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,534,089.29 PARTICIPATING $ $ 114,599.74

AWARD PROJECT AMT: 7,904,880.91 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -55,451.78

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

161.25

FIXED COMPLETION DATE

FIXED COMPLETION DATE

96.31%

314,503.78

114,599.74

59,147.96

59,147.96

$

$

$

$

8,219,585.51

0.00

8,219,585.51

80,793.87

8,300,379.38

-118,573.21

0.00

8,181,806.17

0.00

AMOUNT DUE 8,181,806.17 59,147.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 59,147.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

437.0 TIME ALLOW: 12/5/2014 ??:??:??

ORIG TIME ALLOW: 12/5/2014 ??:??:??
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PCN: 19459-BID    ESTIMATE RUN 05/22/2015

PROJECT: NH0702-335                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

5,150.401.000

0.00

1.000

L S 

5,150.40306

0010 Removal of Tree 29.000

0.000

202-00010  
 

57,639.2329.000

0.00

29.000

EACH

1,987.55964

0015 Removal of Inlet 9.000

0.000

202-00019  
 

6,547.979.000

0.00

9.000

EACH

727.55189

0020 Removal of Slope and Ditch Paving 99.000

0.000

202-00026  
 

3,138.6899.000

0.00

99.000

SY  

31.70380

0025 Removal of Pipe 953.000

0.000

202-00035  
 

23,010.45953.000

0.00

953.000

LF  

24.14528

0030 Removal of End Section 6.000

0.000

202-00037  
 

1,266.386.000

0.00

6.000

EACH

211.06398

0035 *Removal of Guard Post 2.000

0.000

202-00080  
 

825.032.000

0.00

2.000

EACH

412.51405

0040 Removal of Wall 103.000

0.000

202-00155  
 

4,065.64103.000

0.00

103.000

LF  

39.47228

0045 Removal of Median Cover 420.000

0.000

202-00195  
 

4,724.74420.000

0.00

420.000

SY  

11.24938

0050 *Removal of Sidewalk 1,176.000

0.000

202-00200  
 

16,270.181,176.000

0.00

1,176.000

SY  

13.83519

0055 *Removal of Curb 506.000

0.000

202-00201  
 

3,690.41506.000

0.00

506.000

LF  

7.29331
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PCN: 19459-BID    ESTIMATE RUN 05/22/2015

PROJECT: NH0702-335                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Curb and Gutter 3,159.000

0.000

202-00203  
 

20,945.053,159.000

0.00

3,159.000

LF  

6.63028

0065 *Removal of Concrete Curb Ramp 120.000

0.000

202-00206  
 

1,135.10120.000

0.00

120.000

SY  

9.45920

0070 Removal of Brick Pavers 35.000

0.000

202-00207  
 

504.3435.000

0.00

35.000

SY  

14.40981

0075 *Removal of Concrete Pavement 275.000

0.000

202-00210  
 

6,080.80275.000

0.00

275.000

SY  

22.11199

0080 *Removal of Asphalt Mat 15,368.000

0.000

202-00220  
 

54,683.1915,368.000

0.00

15,368.000

SY  

3.55825

0085 *Removal of Asphalt Mat (Planing) 1,838.000

0.000

202-00240  
 

7,860.261,838.000

0.00

1,838.000

SY  

4.27653

0090 *Removal of Pavement Marking 2,600.000

0.000

202-00250  
 

10,573.082,600.000

0.00

2,600.000

SF  

4.06657

0095 Removal of Portions of Present Structure 19.000

0.000

202-00503  
 

2,748.7819.000

0.00

19.000

SY  

144.67275

0100 *Removal of Light Standard 15.000

0.000

202-00700  
 

6,697.2515.000

0.00

15.000

EACH

446.48319

0105 *Removal of Ground Sign 41.000

0.000

202-00810  
 

3,203.6541.000

0.00

41.000

EACH

78.13787

0110 *Removal of Sign Panel 1.000

0.000

202-00821  
 

27.901.000

0.00

1.000

EACH

27.90244
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PCN: 19459-BID    ESTIMATE RUN 05/22/2015

PROJECT: NH0702-335                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

7,690.321.000

0.00

1.000

L S 

7,690.32044

0120 *Removal of Fence 81.000

0.000

202-01000  
 

271.2181.000

0.00

81.000

LF  

3.34829

0125 *Removal of Guardrail Type 3 568.000

0.000

202-01130  
 

2,981.41568.000

0.00

568.000

LF  

5.24897

0130 *Embankment Material (Complete In Place) 5,908.000

0.000

203-00060  
 

144,804.735,908.000

0.00

5,908.000

CY  

24.50994

0135 *Muck Excavation 1,470.000

0.000

203-00100  
 

29,255.791,470.000

0.00

1,470.000

CY  

19.90190

0140 Blading 10.000

0.000

203-01500  
 

1,658.5710.000

0.00

10.000

HOUR

165.85650

0145 Backhoe 15.000

0.000

203-01510  
 

2,761.3515.000

0.00

15.000

HOUR

184.08978

0150 Dozing 10.000

0.000

203-01550  
 

2,195.0710.000

0.00

10.000

HOUR

219.50654

0155 Combination Loader 21.000

0.000

203-01594  
 

1,947.4521.000

0.00

21.000

HOUR

92.73554

0160 Potholing 52.000

0.000

203-01597  
 

17,622.0152.000

0.00

52.000

HOUR

338.88476

0165 *Sweeping (With Pickup Broom) 189.000

0.000

203-01622  
 

32,633.42189.000

0.00

189.000

HOUR

172.66359
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PCN: 19459-BID    ESTIMATE RUN 05/22/2015

PROJECT: NH0702-335                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Laborer 70.000

0.000

203-02330  
 

2,325.2470.000

0.00

70.000

HOUR

33.21771

0175 *Structure Excavation 2,577.000

0.000

206-00000  
 

42,487.772,577.000

0.00

2,577.000

CY  

16.48730

0180 *Structure Backfill (Class 1) 1,493.000

0.000

206-00100  
 

75,265.471,493.000

0.00

1,493.000

CY  

50.41224

0185 Structure Backfill (Class 2) 1,535.000

0.000

206-00200  
 

88,968.171,535.000

0.00

1,535.000

CY  

57.95972

0190 *Mechanical Reinforcement of Soil 854.000

0.000

206-00360  
 

32,293.76854.000

0.00

854.000

CY  

37.81471

0195 *Shoring (Area 3) 1.000

0.000

206-01783  
 

125,772.281.000

0.00

1.000

L S 

125,772.28351

0200 *Shoring (Area 4) 1.000

0.000

206-01784  
 

15,307.431.000

0.00

1.000

L S 

15,307.43151

0205 Shoring (Area 7) 1.000

0.000

206-01787  
 

17,102.561.000

0.00

1.000

L S 

17,102.55826

0210 Shoring (Area 8) 1.000

0.000

206-01788  
 

3,366.951.000

0.00

1.000

L S 

3,366.94560

0215 Stockpile Topsoil 779.000

0.000

207-00210  
 

2,530.85779.000

0.00

779.000

CY  

3.24884

0220 *Topsoil (Special) 218.000

300.000

207-00405  
 

14,172.98518.000

8,208.29

780.000

CY  

27.36096
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PCN: 19459-BID    ESTIMATE RUN 05/22/2015

PROJECT: NH0702-335                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Planter Soil Mix 0.000

0.000

207-01110  
 

0.000.000

0.00

10.000

CY  

92.00621

0230 *Erosion Log (12 Inch) 1,148.000

0.000

208-00002  
 

5,493.011,148.000

0.00

1,148.000

LF  

4.78485

0235 *Aggregate Bag 76.000

0.000

208-00035  
 

1,245.4876.000

0.00

76.000

LF  

16.38785

0240 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,451.091.000

0.00

1.000

EACH

2,451.09370

0245 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

12.96220

0250 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

20.99589

0255 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,554.83428

0260 Removal and Disposal of Sediment (Labor) 30.500

0.000

208-00103  
 

1,013.1430.500

0.00

30.500

HOUR

33.21771

0265 Removal and Disposal of Sediment (Equipment) 15.000

0.000

208-00105  
 

1,391.0315.000

0.00

15.000

HOUR

92.73554

0270 Erosion Control Supervisor 173.000

0.000

208-00206  
 

18,161.45173.000

0.00

173.000

DAY 

104.97947

0275 *Reset Ground Sign 3.000

0.000

210-00810  
 

502.313.000

0.00

3.000

EACH

167.43672
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PCN: 19459-BID    ESTIMATE RUN 05/22/2015

PROJECT: NH0702-335                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Adjust Manhole 5.000

0.000

210-04010  
 

3,016.395.000

0.00

5.000

EACH

603.27831

0285 Modify Manhole 5.000

0.000

210-04015  
 

4,819.225.000

0.00

5.000

EACH

963.84409

0290 Modify Inlet 1.000

0.000

210-04020  
 

6,434.581.000

0.00

1.000

EACH

6,434.57818

0295 Adjust Valve Box 8.000

0.000

210-04050  
 

3,298.438.000

0.00

8.000

EACH

412.30409

0300 *Seeding (Native) 0.000

2.450

212-00006  
 

7,219.652.450

7,219.65

3.710

ACRE

2,946.79568

0300 MATERIAL ALLOWANCE Seed (Native) 2.500

-2.450

66.000.050

-3,234.00ACRE

1,320.00000

0305 *Soil Conditioning 0.000

2.450

212-00032  
 

9,063.882.450

9,063.88

3.710

ACRE

3,699.54265

0305 MATERIAL ALLOWANCE Soil Conditioner 2.500

-2.450

82.860.050

-4,060.09ACRE

1,657.18000

0310 *Sod 9,350.000

0.000

212-00050  
 

9,608.909,350.000

0.00

60,000.000

SF  

1.02769

0315 *Mulching 0.000

0.000

213-00001  
 

0.000.000

0.00

126.000

TON 

155.09335

0315 MATERIAL ALLOWANCE Mulch 106.000

0.000

11,395.00106.000

0.00TON 

107.50000
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PCN: 19459-BID    ESTIMATE RUN 05/22/2015

PROJECT: NH0702-335                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Mulching (Weed Free Straw) 0.000

2.230

213-00004  
 

3,883.072.230

3,883.07

3.320

ACRE

1,741.28886

0320 MATERIAL ALLOWANCE Mulch (Weed-Free Straw) 2.500

-2.230

210.600.270

-1,739.40ACRE

780.00000

0325 *Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

3,260.000

CF  

6.28772

0325 MATERIAL ALLOWANCE Mulch (Decorative) 2,115.000

0.000

9,517.502,115.000

0.00CF  

4.50000

0330 *Mulching (Wood Chip) 185.000

0.000

213-00008  
 

1,140.74185.000

0.00

2,162.000

CF  

6.16616

0330 MATERIAL ALLOWANCE Mulch (Wood Chip) 631.000

0.000

2,435.66631.000

0.00CF  

3.86000

0330 MATERIAL ALLOWANCE Mulch (Wood Chip) 147.000

0.000

567.42147.000

0.00CF  

3.86000

0335 *Landscape Weed Barrier Fabric 4.500

0.000

213-00070  
 

14.174.500

0.00

2,080.000

SY  

3.14938

0335 MATERIAL ALLOWANCE Landscape Weed Barrier Fabric 1,759.000

0.000

3,729.081,759.000

0.00SY  

2.12000

0340 *Metal Landscape Border (1/8x4 Inch) 0.000

0.000

213-00440  
 

0.000.000

0.00

1,850.000

LF  

5.42578

0340 MATERIAL ALLOWANCE lMetal Landscape Border (1/8 x 4 
inch)

2,338.000

0.000

9,164.962,338.000

0.00LF  

3.92000
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PCN: 19459-BID    ESTIMATE RUN 05/22/2015

PROJECT: NH0702-335                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Landscape Boulder 39.000

34.000

213-00700  
 

12,764.1773.000

5,944.95

84.000

EACH

174.85159

0345 MATERIAL ALLOWANCE Landscape Boulders 0.000

0.000

0.000.000

0.00EACH

119.65000

0345 MATERIAL ALLOWANCE Landscape Boulders 48.000

-34.000

1,675.1014.000

-4,068.10EACH

119.65000

0350 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

28,837.26231

0355 *Deciduous Tree (2 Inch Caliper) 0.000

8.000

214-00220  
 

2,700.388.000

2,700.38

10.000

EACH

337.54766

0355 MATERIAL ALLOWANCE Deciduous Tree (2 inch Caliber) 10.000

-8.000

452.942.000

-1,811.76EACH

226.47000

0360 *Deciduous Tree (2.5 Inch Caliper) 13.000

8.000

214-00225  
 

7,804.4121.000

2,973.11

26.000

EACH

371.63836

0360 MATERIAL ALLOWANCE Deciduous Tree (2.5 inch Caliber) 13.000

-8.000

1,225.005.000

-1,960.00EACH

245.00000

0365 *Deciduous Tree (3 Inch Caliper) 34.000

2.000

214-00230  
 

16,212.2336.000

900.68

80.000

EACH

450.33980

0365 MATERIAL ALLOWANCE Deciduous Tree (3 inch Caliber) 60.000

-2.000

17,226.0058.000

-594.00EACH

297.00000

0370 *Deciduous Tree (8 Foot) 21.000

2.000

214-00280  
 

9,715.8123.000

844.85

30.000

EACH

422.42632



CONTID: C19459         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 19459-BID    ESTIMATE RUN

PROJECT: NH0702-335                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 MATERIAL ALLOWANCE Deciduous Tree (8 ft) 0.000

0.000

0.000.000

0.00EACH

281.25000

0375 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

291.000

EACH

42.12439

0380 *Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

0.000.000

0.00

4.000

EACH

66.80009

0385 *Evergreen Tree (8 Foot) (Ball and Burlap) 49.000

4.000

214-00508  
 

24,355.8853.000

1,838.18

59.000

EACH

459.54485

0385 MATERIAL ALLOWANCE Evergreen Tree (8 Ft)(B & B) 11.000

-4.000

2,122.897.000

-1,213.08EACH

303.27000

0390 *Evergreen Shrub (1 Gallon Container) 0.000

0.000

214-00610  
 

0.000.000

0.00

5.000

EACH

13.87939

0395 *Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

0.000.000

0.00

84.000

EACH

43.04158

0400 *Ground Cover Vines (2.25 Inch Pots) 0.000

0.000

214-00805  
 

0.000.000

0.00

611.000

EACH

3.53615

0405 *Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

0.000.000

0.00

598.000

EACH

12.47598

0410 *Transplant Tree (Over 6 Inch) 1.000

0.000

215-00100  
 

1,671.881.000

0.00

1.000

EACH

1,671.88086

0415 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

1,135.000

216-00201  
 

2,834.561,135.000

2,834.56

2,000.000

SY  

2.49741
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PCN: 19459-BID    ESTIMATE RUN

PROJECT: NH0702-335                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 MATERIAL ALLOWANCE Soil Retention Blanket Straw Coconut 2,000.000

-1,135.000

692.00865.000

-908.00SY  

0.80000

0420 Water Treatment System 2.000

0.000

250-00300  
 

33,018.302.000

0.00

2.000

EACH

16,509.14802

0425 *Aggregate Base Course (Class 2) 2,781.700

0.000

304-02000  
 

62,584.802,781.700

0.00

2,781.700

TON 

22.49876

0430 *Aggregate Base Course (Class 6) 9,779.110

0.000

304-06000  
 

382,221.509,779.110

0.00

9,779.110

TON 

39.08551

0435 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

305.65600

0440 *Hot Mix Asphalt (Grading SX) (75) 497.430

0.000

403-34701  
 

43,172.14497.430

0.00

497.430

TON 

86.79039

0445 *Hot Mix Asphalt (Grading SX) (100) 409.960

0.000

403-34801  
 

36,867.18409.960

0.00

409.960

TON 

89.92872

0450 *Asphalt Cement Performance Grade (PG 76-28) 21.890

0.000

411-03345  
 

19,424.8821.890

0.00

21.890

TON 

887.38589

0455 *Asphalt Cement Performance Grade (PG 64-22) 26.860

0.000

411-03354  
 

16,189.8126.860

0.00

26.860

TON 

602.74789

0460 *Emulsified Asphalt (Slow-Setting) 200.000

0.000

411-10255  
 

735.96200.000

0.00

200.000

GAL 

3.67981

0465 *Concrete Pavement (6 Inch) 107.000

0.000

412-00600  
 

6,964.34107.000

0.00

107.000

SY  

65.08727
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PCN: 19459-BID    ESTIMATE RUN 05/22/2015

PROJECT: NH0702-335                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *Concrete Pavement (9 Inch) 8,680.000

0.000

412-00900  
 

649,269.478,680.000

0.00

8,680.000

SY  

74.80063

0475 *Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

0.000

SY  

88.14960

0480 *Concrete Pavement (10 Inch) 3,182.000

0.000

412-01000  
 

258,409.903,182.000

0.00

3,182.000

SY  

81.20990

0485 *Concrete Pavement (10 Inch) (Fast Track) 0.000

0.000

412-01020  
 

0.000.000

0.00

0.000

SY  

95.43186

0490 *Geomembrane 128.000

0.000

420-00000  
 

1,138.64128.000

0.00

128.000

SY  

8.89563

0495 *Geotextile (Drainage) (Class 2) 216.000

0.000

420-00113  
 

1,744.82216.000

0.00

216.000

SY  

8.07789

0500 Geotextile (Separator) (Class 2) 2,961.000

0.000

420-00133  
 

6,053.292,961.000

0.00

2,961.000

SY  

2.04434

0505 *Block Facing 2,084.000

0.000

504-04410  
 

44,492.382,084.000

0.00

2,084.000

SF  

21.34951

0510 *Masonry Landscape Wall (Dry Stack) 706.000

0.000

504-08255  
 

35,926.51706.000

0.00

706.000

SF  

50.88741

0515 Riprap (12 Inch) 45.000

0.000

506-00212  
 

7,091.0945.000

0.00

45.000

CY  

157.57970

0520 Riprap (18 Inch) 31.000

0.000

506-00218  
 

5,033.6431.000

0.00

31.000

CY  

162.37561
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 Concrete Slope and Ditch Paving (Reinforced) 14.000

0.000

507-00100  
 

9,310.7114.000

0.00

14.000

CY  

665.05044

0530 *Pipe Railing 286.000

0.000

514-00000  
 

31,060.75286.000

0.00

286.000

LF  

108.60402

0530 MATERIAL ALLOWANCE Pipe Railing 0.000

0.000

0.000.000

0.00LF  

65.00000

0535 *Pedestrian Railing (Steel)(Special) 1,287.000

0.000

514-00201  
 

279,916.521,287.000

0.00

1,287.000

LF  

217.49535

0535 MATERIAL ALLOWANCE Pedestrian Railing (Steel)(Special) 0.000

0.000

0.000.000

0.00LF  

145.00000

0540 Concrete Class B 1.000

0.000

601-01000  
 

692.261.000

0.00

1.000

CY  

692.26000

0545 *Concrete Class B (Wall) 56.000

0.000

601-01050  
 

38,551.6456.000

0.00

56.000

CY  

688.42218

0550 Concrete Class D (Wall) 761.000

0.000

601-03050  
 

468,277.86761.000

0.00

761.000

CY  

615.34542

0555 *Cut Stone Veneer 5,771.000

0.000

601-40005  
 

170,973.445,771.000

0.00

5,771.000

SF  

29.62631

0560 *Cut Stone Veneer (Slab) 412.000

0.000

601-40006  
 

22,654.70412.000

0.00

412.000

SF  

54.98714

0565 *Masonry Wall 156.000

0.000

601-40010  
 

2,403.08156.000

0.00

156.000

SF  

15.40436



CONTID: C19459         COLORADO DEPARTMENT OF TRANSPORTATION Page 14
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 Structural Concrete Coating 533.000

0.000

601-40300  
 

3,480.93533.000

0.00

533.000

SY  

6.53083

0575 *Reinforcing Steel 63,920.000

0.000

602-00000  
 

62,158.3663,920.000

0.00

63,920.000

LB  

0.97244

0580 *Reinforcing Steel (Epoxy Coated) 36,655.000

0.000

602-00020  
 

42,530.8036,655.000

0.00

36,655.000

LB  

1.16030

0585 8 Inch Plastic Pipe 21.000

0.000

603-50008  
 

2,053.2721.000

0.00

21.000

LF  

97.77456

0590 Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

11,610.983.000

0.00

3.000

EACH

3,870.32766

0595 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

4,003.111.000

0.00

1.000

EACH

4,003.11011

0600 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

4,231.621.000

0.00

1.000

EACH

4,231.62278

0605 Inlet Type 16 (10 Foot) 1.000

0.000

604-16010  
 

4,457.211.000

0.00

1.000

EACH

4,457.20707

0610 Inlet Type R  L 5 (10 Foot) 6.000

0.000

604-19110  
 

35,871.686.000

0.00

6.000

EACH

5,978.61368

0615 Inlet Type R  L 5 (15 Foot) 1.000

0.000

604-19115  
 

8,007.581.000

0.00

1.000

EACH

8,007.57943

0620 Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

6,447.431.000

0.00

1.000

EACH

6,447.42987
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

16,334.942.000

0.00

2.000

EACH

8,167.46868

0630 Inlet Type R  L 15 (10 Foot) 4.000

0.000

604-19310  
 

41,528.994.000

0.00

4.000

EACH

10,382.24808

0635 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

0.000

EACH

3,979.39580

0640 Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

24,152.355.000

0.00

5.000

EACH

4,830.46985

0645 Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

18,376.712.000

0.00

2.000

EACH

9,188.35530

0650 *4 Inch Non-Perforated Pipe Underdrain 426.000

0.000

605-00004  
 

4,655.72426.000

0.00

426.000

LF  

10.92891

0655 *4 Inch Perforated Pipe Underdrain 213.000

0.000

605-00040  
 

2,252.54213.000

0.00

213.000

LF  

10.57530

0660 Geocomposite Edge Drain 198.000

0.000

605-82000  
 

3,577.37198.000

0.00

198.000

LF  

18.06752

0665 *Geocomposite Drain without Pipe 266.000

0.000

605-83001  
 

5,440.88266.000

0.00

266.000

SY  

20.45442

0670 *Guardrail Type 3 (6-3 Post Spacing) 364.000

0.000

606-00301  
 

8,370.55364.000

0.00

364.000

LF  

22.99603

0675 Guardrail Type 7 (Style CC) 44.000

0.000

606-00720  
 

2,577.4644.000

0.00

44.000

LF  

58.57854
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 Guardrail Type 7 (Style CD) 33.000

0.000

606-00730  
 

2,682.4833.000

0.00

33.000

LF  

81.28726

0685 *End Anchorage Type 3D 5.000

0.000

606-01340  
 

4,432.455.000

0.00

5.000

EACH

886.49080

0685 MATERIAL ALLOWANCE End Anchorage Type 3D 0.000

0.000

0.000.000

0.00EACH

116.67000

0690 *Transition Type 3G 2.000

0.000

606-01370  
 

3,476.432.000

0.00

2.000

EACH

1,738.21683

0690 MATERIAL ALLOWANCE Transition Type 3G 0.000

0.000

0.000.000

0.00EACH

833.56000

0695 *Transition Type 3H 2.000

0.000

606-01380  
 

1,728.452.000

0.00

2.000

EACH

864.22411

0695 MATERIAL ALLOWANCE Transition Type 3H 0.000

0.000

0.000.000

0.00EACH

403.61000

0700 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

2,605.462.000

0.00

2.000

EACH

1,302.72886

0700 MATERIAL ALLOWANCE End Anchorage Type 3K 0.000

0.000

0.000.000

0.00EACH

726.73000

0705 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

3,811.642.000

0.00

2.000

EACH

1,905.81931

0710 *Fence (Plastic) 923.000

0.000

607-11525  
 

5,823.96923.000

0.00

923.000

LF  

6.30982
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *12 Foot Gate 1.000

0.000

607-60112  
 

943.201.000

0.00

1.000

EACH

943.20182

0720 *Concrete Sidewalk (6 Inch) 2,491.000

0.000

608-00006  
 

138,597.052,491.000

0.00

2,491.000

SY  

55.63912

0725 *Concrete Curb Ramp 303.000

0.000

608-00010  
 

33,857.93303.000

0.00

303.000

SY  

111.74235

0730 *Curb Type 2 (Section B) (Special) 257.000

0.000

609-20000  
 

5,395.94257.000

0.00

257.000

LF  

20.99589

0735 *Curb Type 2 (Section B) 633.000

0.000

609-20010  
 

12,947.65633.000

0.00

633.000

LF  

20.45442

0740 *Curb and Gutter Type 2 (Section I-B) 2,153.000

0.000

609-21010  
 

52,531.992,153.000

0.00

2,153.000

LF  

24.39944

0745 *Curb and Gutter Type 2 (Section II-B) 3,927.000

0.000

609-21020  
 

119,033.023,927.000

0.00

3,927.000

LF  

30.31144

0750 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

0.000

LF  

49.60556

0755 *Curb (Special) 138.000

0.000

609-71000  
 

9,631.68138.000

0.00

138.000

LF  

69.79477

0760 *Median Cover Material (6 Inch Patterned Concrete) 19,364.000

0.000

610-00026  
 

188,945.5919,364.000

0.00

19,364.000

SF  

9.75757

0765 *Median Edging (Patterned Concrete) 1,258.000

0.000

610-00100  
 

37,116.981,258.000

0.00

1,258.000

LF  

29.50475
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 *Location Marker (Fiber Optic)(Dome) 6.000

0.000

612-00260  
 

5,692.696.000

0.00

6.000

EACH

948.78230

0775 *Location Marker (Fiber Optic)(Brass Cap) 3.000

0.000

612-00280  
 

3,181.213.000

0.00

3.000

EACH

1,060.40310

0780 *Directional Boring Conduit 0.000

0.000

613-00001  
 

0.000.000

0.00

0.000

LF  

92.83500

0785 *1/2 Inch Electrical Conduit 1,100.000

0.000

613-00050  
 

11,061.521,100.000

0.00

1,100.000

LF  

10.05593

0790 *3/4 Inch Electrical Conduit 50.000

0.000

613-00075  
 

589.5450.000

0.00

50.000

LF  

11.79085

0795 *1 Inch Electrical Conduit 490.000

0.000

613-00100  
 

5,918.30490.000

0.00

490.000

LF  

12.07816

0800 *6 Inch Electrical Conduit (Bridge)(Special) 165.000

0.000

613-00607  
 

5,690.61165.000

0.00

165.000

LF  

34.48852

0805 *2 Inch Electrical Conduit (Plastic) 6,683.000

0.000

613-01200  
 

81,456.886,683.000

0.00

6,683.000

LF  

12.18867

0810 *3 Inch Electrical Conduit (Plastic) 695.000

0.000

613-01300  
 

9,193.05695.000

0.00

695.000

LF  

13.22741

0815 *Pull Box (24"x24"x24") 9.000

0.000

613-07032  
 

9,829.869.000

0.00

9.000

EACH

1,092.20635

0820 *Wiring 1.000

0.000

613-10000  
 

78,323.001.000

0.00

1.000

L S 

78,323.00189
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NO.
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QTY THIS PERIOD
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CAT NO0200 ROADWAY 

0825 *Luminaire (Special )(LED)(12 Watt) 80.000

0.000

613-13001  
 

65,394.9180.000

0.00

80.000

EACH

817.43642

0825 MATERIAL ALLOWANCE Luminaire (Special)(LED)(12W) 0.000

0.000

0.000.000

0.00EACH

425.00000

0830 *Luminaire (Special)(LED)(24 Watt) 20.000

0.000

613-13002  
 

16,348.7320.000

0.00

20.000

EACH

817.43642

0830 MATERIAL ALLOWANCE Luminaire (Special)(LED)(24W) 0.000

0.000

0.000.000

0.00EACH

525.00000

0830 MATERIAL ALLOWANCE Luminaire (Special)(LED)(24W) 0.000

0.000

0.000.000

0.00EACH

525.00000

0835 *Luminaire (Special)(LED)(50 Watt) 23.000

0.000

613-13003  
 

43,313.5823.000

0.00

23.000

EACH

1,883.19900

0835 MATERIAL ALLOWANCE Luminaire (Special)(LED)(50 Watt) 0.000

0.000

0.000.000

0.00EACH

857.45000

0840 *Luminaire (Special)(LED)(130 Watt) 24.000

0.000

613-13004  
 

24,833.3224.000

0.00

24.000

EACH

1,034.72181

0840 MATERIAL ALLOWANCE Luminaire (Special)(LED)(130W) 0.000

0.000

0.000.000

0.00EACH

722.60000

0845 *Luminaire (Special)(LED)(Step)(Light) 32.000

0.000

613-13005  
 

11,331.2432.000

0.00

32.000

EACH

354.10126

0845 MATERIAL ALLOWANCE Luminaire 
(Special)(LED)(Step)(Light)

0.000

0.000

0.000.000

0.00EACH

246.25000
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PREV QTY/
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CAT NO0200 ROADWAY 

0850 *Luminaire (Special) 4.000

0.000

613-16000  
 

16,417.644.000

0.00

4.000

EACH

4,104.40977

0850 MATERIAL ALLOWANCE Luminaire (Special) 0.000

0.000

0.000.000

0.00EACH

241.93000

0850 MATERIAL ALLOWANCE Luminaire (Special) 0.000

0.000

0.000.000

0.00EACH

2,612.90000

0855 *Light Standard Metal (18 Foot) 24.000

0.000

613-34180  
 

28,917.0524.000

0.00

24.000

EACH

1,204.87695

0855 MATERIAL ALLOWANCE Light Standard Metal (18 Foot) 0.000

0.000

0.000.000

0.00EACH

1,024.14000

0860 *Light Standard Foundation 24.000

0.000

613-40010  
 

46,090.5424.000

0.00

24.000

EACH

1,920.43908

0860 MATERIAL ALLOWANCE Light Standard Foundation 0.000

0.000

0.000.000

0.00EACH

539.00000

0865 *Lighting Control Center 1.000

0.000

613-50100  
 

6,898.171.000

0.00

1.000

EACH

6,898.16749

0870 *Temporary Lighting 1.000

0.000

613-50210  
 

7,813.471.000

0.00

1.000

L S 

7,813.46687

0875 *Sign Panel (Class I) 223.000

0.000

614-00011  
 

3,982.24223.000

0.00

223.000

SF  

17.85756

0880 *Sign Panel (Class II) 786.000

0.000

614-00012  
 

14,913.30786.000

0.00

786.000

SF  

18.97366
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0885 *Sign Panel (Class III) 287.000

0.000

614-00013  
 

7,047.04287.000

0.00

287.000

SF  

24.55414

0890 *Sign Panel (Special) 54.000

0.000

614-00035  
 

18,178.0554.000

0.00

54.000

SF  

336.63047

0895 *Steel Sign Post (W 6x15) 31.000

0.000

614-00615  
 

2,076.2831.000

0.00

31.000

LF  

66.97690

0900 *Steel Sign Support (2-Inch Round)(Post) 333.000

0.000

614-01512  
 

2,973.28333.000

0.00

333.000

LF  

8.92878

0905 *Steel Sign Support (2-Inch Round)(Socket) 36.000

0.000

614-01522  
 

3,817.4536.000

0.00

36.000

EACH

106.04031

0910 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 579.000

0.000

614-01575  
 

9,047.08579.000

0.00

579.000

LF  

15.62536

0915 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 61.000

0.000

614-01578  
 

11,234.8761.000

0.00

61.000

EACH

184.17818

0920 *Concrete Footing (Type 2) 4.000

0.000

614-03002  
 

5,581.064.000

0.00

4.000

EACH

1,395.26549

0925 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 3.000

0.000

614-81130  
 

116,960.793.000

0.00

3.000

EACH

38,986.93115

0930 Embankment Protector Type 5 2.000

0.000

615-00050  
 

588.022.000

0.00

2.000

EACH

294.00880

0935 *2 Inch Copper Pipe 26.000

40.000

619-40160  
 

2,922.4366.000

1,771.17

66.000

LF  

44.27923
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PERIOD
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0935 MATERIAL ALLOWANCE 2 Inch Copper Pipe 14.000

-14.000

0.000.000

-236.17LF  

16.86900

0940 *3/4 Inch Plastic Pipe 3,429.000

285.000

619-50060  
 

9,973.063,714.000

765.30

6,449.000

LF  

2.68526

0940 MATERIAL ALLOWANCE 3/4 Inch Plastic Pipe 0.000

0.000

0.000.000

0.00LF  

1.68700

0940 MATERIAL ALLOWANCE 3/4 Inch Plastic Pipe 0.000

0.000

0.000.000

0.00LF  

1.68000

0945 *1 Inch Plastic Pipe 6,084.000

4,582.000

619-50080  
 

30,291.1210,666.000

13,012.74

15,679.000

LF  

2.83997

0945 MATERIAL ALLOWANCE 1 Inch Plastic Pipe 0.000

0.000

0.000.000

0.00LF  

1.77700

0945 MATERIAL ALLOWANCE 1 inch Plastic Pipe 7,110.000

-4,582.000

4,474.562,528.000

-8,110.14LF  

1.77000

0945 MATERIAL ALLOWANCE 1 inch Plastic Pipe 151.000

0.000

267.27151.000

0.00LF  

1.77000

0950 *1-1/4 Inch Plastic Pipe 1,015.000

460.000

619-50100  
 

4,417.151,475.000

1,377.55

1,695.000

LF  

2.99468

0950 MATERIAL ALLOWANCE 1-1/4 Inch Plastic PIpe 0.000

0.000

0.000.000

0.00LF  

1.87700

0950 MATERIAL ALLOWANCE 1 1/4 inch Plastic Pipe 375.000

-375.000

0.000.000

-701.25LF  

1.87000
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0955 *2 Inch Plastic Pipe 2,142.000

1,455.000

619-50160  
 

11,089.843,597.000

4,485.88

4,102.000

LF  

3.08308

0955 MATERIAL ALLOWANCE 2 Inch Plastic PIpe 0.000

0.000

0.000.000

0.00LF  

1.92900

0955 MATERIAL ALLOWANCE 2 inch Plastic Pipe 1,035.000

-1,035.000

0.000.000

-1,987.20LF  

1.92000

0960 *4 Inch Plastic Pipe 2,693.000

0.000

619-50320  
 

19,075.462,693.000

0.00

2,693.000

LF  

7.08335

0965 Detour 19.000

0.000

621-00430  
 

544.0019.000

0.00

19.000

SY  

28.63177

0970 *Detour Pavement 4,776.000

0.000

621-00450  
 

238,393.904,776.000

0.00

4,776.000

SY  

49.91497

0975 Pedestrian Shed Assembly 2.000

0.000

621-00675  
 

55,226.402.000

0.00

2.000

EACH

27,613.20175

0980 *Drip Emitter Tubing 938.000

0.000

623-00162  
 

1,648.08938.000

0.00

5,479.000

LF  

1.75702

0980 MATERIAL ALLOWANCE Drip Emitter Tubing 2,188.000

0.000

2,713.122,188.000

0.00LF  

1.24000

0980 MATERIAL ALLOWANCE Drip Emitter Tubing 254.000

0.000

314.96254.000

0.00LF  

1.24000

0985 *Drip Emitter 358.000

0.000

623-00164  
 

969.24358.000

0.00

1,741.000

EACH

2.70737
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0985 MATERIAL ALLOWANCE Drip Emitter 1,171.000

0.000

2,189.771,171.000

0.00EACH

1.87000

0990 *3/4 Inch Flush Unit 9.000

0.000

623-00186  
 

276.689.000

0.00

44.000

EACH

30.74241

0990 MATERIAL ALLOWANCE 3/4 Inch Flush Unit 0.000

0.000

0.000.000

0.00EACH

19.27000

0990 MATERIAL ALLOWANCE 3/4 inch Flush Unit 28.000

0.000

539.8428.000

0.00EACH

19.28000

0995 *4 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00205  
 

0.000.000

0.00

0.000

EACH

30.98552

0995 MATERIAL ALLOWANCE 4 Inch Pop-Up Spray Sprinkler 0.000

0.000

0.000.000

0.00EACH

19.43200

1000 *6 Inch Pop-Up Spray Sprinkler 180.000

226.000

623-00206  
 

14,347.80406.000

7,986.70

648.000

EACH

35.33940

1000 MATERIAL ALLOWANCE 6 Inch Pop-Up Spray Sprinkler 4.000

-4.000

0.000.000

-63.17EACH

15.79200

1000 MATERIAL ALLOWANCE 6 Inch Pop-Up Spray Sprinkler 463.000

-226.000

3,742.23237.000

-3,568.54EACH

15.79000

1005 *4 Inch Pop-Up Rotary Sprinkler 9.000

0.000

623-00332  
 

443.079.000

0.00

29.000

EACH

49.22984

1005 MATERIAL ALLOWANCE 4 Inch Pop-Up Rotary Sprinkler 18.000

0.000

627.3018.000

0.00EACH

34.85000
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1010 *2 Inch Backflow Preventer 4.000

0.000

623-01716  
 

13,907.994.000

0.00

4.000

EACH

3,476.99723

1010 MATERIAL ALLOWANCE 2 Inch Backflow Preventor 0.000

0.000

0.000.000

0.00EACH

2,180.50000

1010 MATERIAL ALLOWANCE 2 Inch Backflow Preventor 0.000

0.000

0.000.000

0.00EACH

2,140.51000

1015 *3/4 In Drip Zone Control Valve 0.000

0.000

623-03004  
 

0.000.000

0.00

0.000

EACH

374.24627

1020 *1 Inch Automatic Control Valve 37.000

27.000

623-03108  
 

25,065.6564.000

10,574.57

89.000

EACH

391.65076

1020 MATERIAL ALLOWANCE 1 Inch Automatic Control Valve 0.000

0.000

0.000.000

0.00EACH

245.61200

1020 MATERIAL ALLOWANCE 1 Inch Automatic Control Valve 35.000

-27.000

1,964.888.000

-6,631.47EACH

245.61000

1020 MATERIAL ALLOWANCE 1 Inch Automatic Control Valve 3.000

0.000

736.833.000

0.00EACH

245.61000

1025 *2 Inch Automatic Control Valve 1.000

2.000

623-03116  
 

1,650.543.000

1,100.36

4.000

EACH

550.18080

1025 MATERIAL ALLOWANCE 2 Inch Automatic Control Valve 3.000

-2.000

345.031.000

-690.06EACH

345.03000

1030 *Control Wire 24 Volt 2,773.000

1,639.000

623-04000  
 

2,779.034,412.000

1,032.37

6,523.000

LF  

0.62988
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1030 MATERIAL ALLOWANCE Control Wire 24 Volt 1,727.000

-1,639.000

29.9288.000

-557.26LF  

0.34000

1035 *1 Inch Quick-Coupler Valve 12.000

6.000

623-04008  
 

3,116.3018.000

1,038.77

32.000

EACH

173.12771

1035 MATERIAL ALLOWANCE 1 Inch Quick-Coupler Valve 0.000

0.000

0.000.000

0.00EACH

108.57100

1035 MATERIAL ALLOWANCE 1 Inch Quick Coupler Valve 10.000

-6.000

434.324.000

-651.48EACH

108.58000

1040 *2 Inch Gate Valve 15.000

4.000

623-05016  
 

4,229.4119.000

890.40

19.000

EACH

222.60067

1040 MATERIAL ALLOWANCE 2 Inch Gate Valve 0.000

0.000

0.000.000

0.00EACH

139.60000

1040 MATERIAL ALLOWANCE 2 Inch Gate Valve 0.000

0.000

0.000.000

0.00EACH

139.60000

1045 2 Inch Water Meter 4.000

0.000

623-07016  
 

43,463.444.000

0.00

4.000

EACH

10,865.86085

1050 *2 Inch Flow Sensor 4.000

0.000

623-07602  
 

3,772.284.000

0.00

4.000

EACH

943.06921

1050 MATERIAL ALLOWANCE 2 Inch Flow Sensor 0.000

0.000

0.000.000

0.00EACH

591.41200

1050 MATERIAL ALLOWANCE 2 Inch Flow Sensor 0.000

0.000

0.000.000

0.00EACH

591.43000
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1050 MATERIAL ALLOWANCE 2 Inch Flow Sensor 0.000

0.000

0.000.000

0.00EACH

591.43000

1055 *30 Station Automatic Controller 1.000

3.000

623-08130  
 

21,242.364.000

15,931.77

4.000

EACH

5,310.59067

1055 MATERIAL ALLOWANCE 30 Station Automatic Controller 3.000

-3.000

0.000.000

-9,991.17EACH

3,330.39000

1060 Detour Drainage Pipe (Class 0) 127.000

0.000

624-20300  
 

10,243.49127.000

0.00

127.000

LF  

80.65738

1065 24 Inch Drainage Pipe (Class 4) (Complete In Place) 41.000

0.000

624-24025  
 

10,240.7241.000

0.00

41.000

LF  

249.77377

1070 18 Inch Drainage Pipe (Class 7) (Complete In Place) 272.000

0.000

624-27019  
 

23,531.84272.000

0.00

272.000

LF  

86.51413

1075 24 Inch Drainage Pipe (Class 7) (Complete In Place) 384.000

0.000

624-27025  
 

35,130.95384.000

0.00

384.000

LF  

91.48684

1080 30 Inch Drainage Pipe (Class 7) (Complete In Place) 52.000

0.000

624-27031  
 

8,592.3652.000

0.00

52.000

LF  

165.23768

1085 36 Inch Drainage Pipe (Class 7) (Complete In Place) 29.000

0.000

624-27037  
 

6,635.5229.000

0.00

29.000

LF  

228.81103

1090 18 Inch Drainage Pipe (Class 9) (Complete In Place) 136.000

0.000

624-29019  
 

11,223.39136.000

0.00

136.000

LF  

82.52491

1095 24 Inch Drainage Pipe (Class 9) (Complete In Place) 393.000

0.000

624-29025  
 

47,141.47393.000

0.00

393.000

LF  

119.95285
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1100 30 Inch Drainage Pipe (Class 9) (Complete In Place) 318.000

0.000

624-29031  
 

29,848.34318.000

0.00

318.000

LF  

93.86269

1105 36 Inch Drainage Pipe (Class 9) (Complete In Place) 111.000

0.000

624-29037  
 

14,320.58111.000

0.00

111.000

LF  

129.01424

1110 48 Inch Drainage Pipe (Class 9) (Complete In Place) 164.000

0.000

624-29049  
 

31,475.63164.000

0.00

164.000

LF  

191.92456

1115 *Construction Surveying 1.000

0.000

625-00000  
 

57,763.821.000

0.00

1.000

L S 

57,763.82347

1120 *Mobilization (without Autopay) 1.000

0.000

626-00100  
 

594,600.401.000

0.00

1.000

L S 

594,600.39672

1125 *Public Information Services 0.750

0.000

626-01000  
 

33,151.410.750

0.00

1.000

L S 

44,201.88000

1130 *Pavement Marking Paint 67.000

0.000

627-00001  
 

1,999.0367.000

0.00

67.000

GAL 

29.83627

1135 *Epoxy Pavement Marking 27.000

0.000

627-00005  
 

8,055.7927.000

0.00

27.000

GAL 

298.36269

1140 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 2,101.000

0.000

627-02010  
 

27,280.012,101.000

0.00

2,101.000

SF  

12.98430

1145 *Preformed Plastic Pavement Marking (Word - Symbol) 
(Type II 

883.000

0.000

627-30326  
 

17,173.32883.000

0.00

883.000

SF  

19.44883

1150 *Preformed Plastic Pavement Marking (Xwalk - Stop Line)
(Typ 

976.000

0.000

627-30331  
 

15,368.99976.000

0.00

976.000

SF  

15.74692
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1155 *Flagging 6,158.750

0.000

630-00000  
 

164,289.776,158.750

0.00

6,158.750

HOUR

26.67583

1160 *Traffic Control Inspection 54.000

0.000

630-00007  
 

3,616.7554.000

0.00

54.000

DAY 

66.97690

1165 *Traffic Control Management 189.000

0.000

630-00012  
 

147,674.31189.000

0.00

189.000

DAY 

781.34558

1170 *Flagging Station Light 4.500

0.000

630-80305  
 

50.224.500

0.00

5.000

EACH

11.16097

1175 *Concrete Barrier (Temporary) 334.800

0.000

630-80370  
 

11,043.60334.800

0.00

372.000

LF  

32.98565

1180 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.800

0.000

630-85006  
 

16,289.571.800

0.00

2.000

EACH

9,049.76031

1185 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

55,810.451.000

0.00

1.000

EACH

55,810.45399

1190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1195 F/A Partnering 663.030

0.000

700-70011  
 

663.03663.030

0.00

663.030

F A 

1.00000

1200 F/A Asphalt Pavement Incentive 1,403.520

0.000

700-70012  
 

1,403.521,403.520

0.00

1,403.520

F A 

1.00000

1205 F/A Concrete Pavement Incentive 45,382.400

0.000

700-70013  
 

45,382.4045,382.400

0.00

45,382.400

F A 

1.00000
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1210 F/A Fuel Cost Adjustment -514.040

0.000

700-70016  
 

-514.04-514.040

0.00

-514.000

F A 

1.00000

1215 F/A Asphalt Cement Cost Adjustment 3,545.190

0.000

700-70019  
 

3,545.193,545.190

0.00

3,545.190

F A 

1.00000

1220 F/A On-The-Job Trainee 2,240.000

0.000

700-70021  
 

2,240.002,240.000

0.00

2,240.000

HOUR

1.00000

1225 F/A Furnish Office Space 21,539.970

0.000

700-70034  
 

21,539.9721,539.970

0.00

21,539.970

F A 

1.00000

1230 F/A Utility Delay Costs 13,738.030

0.000

700-70035  
 

13,738.0313,738.030

0.00

13,738.030

F A 

1.00000

1235 F/A Obtain Power from Holy Cross 598.440

0.000

700-70074  
 

598.44598.440

0.00

598.440

F A 

1.00000

1455 Added Item (Lump Sum)/ Recovery Incentive - CMO 002 1.000

0.000

900-00014  
 

46,800.001.000

0.00

1.000

L S 

46,800.00000

1460 Shotcrete -  MCR 003 151.000

0.000

641-10000  
 

18,021.85151.000

0.00

151.000

SY  

119.35000

1465 Added Item (Lump Sum)/ Conveyor Concrete Trucks  -  MCR
004

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

2,477.52000

1470 Added Item (Dollar)/ Price Reduction Wall D Footing 
Concrete Low Strength

-523.530

0.000

900-00006  
 

-523.53-523.530

0.00

-523.530

DOL 

1.00000

1475 1-1/2 In Plastic Pipe 741.000

35.000

619-50120  
 

2,514.24776.000

113.40

991.000

LF  

3.24000
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1475 MATERIAL ALLOWANCE 1 1/2 Inch Plastic Pipe 0.000

0.000

0.000.000

0.00LF  

1.99000

1475 MATERIAL ALLOWANCE 1 1/2 Inch Plastic Pipe 0.000

0.000

0.000.000

0.00LF  

1.99000

1480 12 In Pop-Up Spray Spr 0.000

32.000

623-00212  
 

1,471.0432.000

1,471.04

50.000

EACH

45.97000

1480 MATERIAL ALLOWANCE 12 Inch Pop-Up Spray Sprinkler 49.000

-32.000

549.9517.000

-1,035.20EACH

32.35000

1485 Topsoil MCR 008 0.000

0.000

207-00205  
 

0.000.000

0.00

200.000

CY  

41.44000

1490 Light Std + Lumin (Pedest) 0.000

0.000

613-30005  
 

0.000.000

0.00

0.000

EACH

4,453.67000

1500 6 Inch Pop-Up Rotary Spr MCR 011 18.000

58.000

623-00336  
 

2,997.4476.000

2,287.52

186.000

EACH

39.44000

1500 MATERIAL ALLOWANCE 6 Inch Pop-Up Rotary Sprinkler 104.000

-58.000

1,300.8846.000

-1,640.24EACH

28.28000

1505 12 Inch Pop-Up Rotary Spr MCR 011 148.000

85.000

623-00340  
 

11,920.28233.000

4,348.60

233.000

EACH

51.16000

1505 MATERIAL ALLOWANCE 12 Inch Pop-Up Rotary Sprinkler 0.000

0.000

0.000.000

0.00EACH

36.13000

1505 MATERIAL ALLOWANCE 12 Inch Pop-Up Rotary Sprinkler 0.000

0.000

0.000.000

0.00EACH

36.13000
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1510 Sawing and Sealing Joints MCR 012 260.000

0.000

412-14000  
 

2,545.40260.000

0.00

260.000

LF  

9.79000

1515 4-Plex Rcptl (W/Back Box & Cover) MCR 012 Actually 
Duplex Rcptl

27.000

0.000

613-50130  
 

8,071.1127.000

0.00

27.000

EACH

298.93000

1520 Wheel Stop (Conc) MCR 012 15.000

0.000

622-00550  
 

3,296.7015.000

0.00

15.000

EACH

219.78000

1525 Added Item (Dollar)/ Price Reduction - Asphalt Cement 
Performance Grade (PG76-28)

-1,440.040

0.000

900-00006  
 

-1,440.04-1,440.040

0.00

-1,440.040

DOL 

1.00000

CAT 7,462,037.7859,147.967,695,747.63CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-09-Z 

1240 *Removal of Asphalt Mat (Planing) 644.000

0.000

202-00240  
 

2,754.09644.000

0.00

644.000

SY  

4.27653

1245 Removal of Portions of Present Structure (Class 1) 18.000

0.000

202-00450  
 

3,903.7818.000

0.00

18.000

SY  

216.87652

1250 Removal of Portions of Present Structure (Class 2) 9.000

0.000

202-00453  
 

2,552.399.000

0.00

9.000

SY  

283.59926

1255 Removal of Portions of Present Structure (Class 3) 6.000

0.000

202-00460  
 

3,500.666.000

0.00

6.000

SY  

583.44272

1260 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

8,968.011.000

0.00

1.000

L S 

8,968.00893

1265 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,589.181.000

0.00

1.000

L S 

4,589.18284
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PROJECT: NH0702-335                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-09-Z 

1270 *Monitoring Technician 26.000

0.000

250-00050  
 

2,529.7826.000

0.00

26.000

HOUR

97.29939

1275 *Health and Safety Officer 20.000

0.000

250-00110  
 

2,270.4320.000

0.00

20.000

HOUR

113.52148

1280 *Hot Mix Asphalt (Grading SX) (100) 135.630

0.000

403-34801  
 

12,197.03135.630

0.00

135.630

TON 

89.92872

1285 *Asphalt Cement Performance Grade (PG 76-28) 7.240

0.000

411-03345  
 

6,424.677.240

0.00

7.240

TON 

887.38589

1290 *Paint Structural Steel 1.000

0.000

509-90003  
 

23,489.321.000

0.00

1.000

L S 

23,489.32105

1295 *Waterproofing (Membrane) 744.000

0.000

515-00120  
 

15,768.93744.000

0.00

744.000

SY  

21.19480

1300 Bridge Expansion Device (0-4 Inch) 57.000

0.000

518-01004  
 

25,272.5557.000

0.00

57.000

LF  

443.37801

1300 MATERIAL ALLOWANCE Expansion Device (0 to 4 inches) 0.000

0.000

0.000.000

0.00LF  

281.00000

1305 Concrete (Patching) (Polymer) 2.000

0.000

601-06020  
 

4,291.032.000

0.00

2.000

CY  

2,145.51505

1310 *Bridge Rail Type 10R (Special) 140.000

0.000

606-11015  
 

46,444.46140.000

0.00

140.000

LF  

331.74616

1315 *Bridge Rail Type 10M 140.000

0.000

606-11030  
 

32,938.58140.000

0.00

140.000

LF  

235.27556
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-09-Z 

1495 Br Expan Device (Special) MCR 010 51.000

0.000

518-01050  
 

3,895.0051.000

0.00

51.000

LF  

76.37255

1530 Added Item (Dollar)/ Price Reduction - Asphalt Cement 
Performance Grade (PG76-28)

-477.430

0.000

900-00006  
 

-477.43-477.430

0.00

-477.430

DOL 

1.00000

CAT 201,312.460.00201,312.46CURRENT AMT0300 $ $ $

CAT NO0302 STRUCTURE F-09-AW 

1320 *Cut Stone Veneer 2,756.000

0.000

601-40005  
 

81,650.112,756.000

0.00

2,756.000

SF  

29.62631

1325 *Cut Stone Veneer (Slab) 308.000

0.000

601-40006  
 

16,936.04308.000

0.00

308.000

SF  

54.98714

CAT 98,586.150.0098,586.15CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1330 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,239.991.000

0.00

1.000

EACH

18,239.99419

1335 Sanitary Facility 1.000

0.000

620-00020  
 

1,353.591.000

0.00

1.000

EACH

1,353.59417

CAT 19,593.580.0019,593.58CURRENT AMT0400 $ $ $

CAT NO0500 UTILITIES BY CONTRACTOR 

1340 *Removal of Fire Hydrant 2.000

0.000

202-00031  
 

4,464.832.000

0.00

2.000

EACH

2,232.41595

1345 *Removal of Curb and Gutter 46.000

0.000

202-00203  
 

304.9946.000

0.00

46.000

LF  

6.63028

1350 *Removal of Asphalt Mat 959.000

0.000

202-00220  
 

3,412.36959.000

0.00

959.000

SY  

3.55825
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1355 *Aggregate Base Course (Class 6) 330.290

0.000

304-06000  
 

12,909.55330.290

0.00

330.290

TON 

39.08551

1360 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

0.000

TON 

86.79039

1365 *Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

0.000

TON 

89.92872

1370 *Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

0.000

TON 

887.38589

1375 *Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

0.000.000

0.00

0.000

TON 

602.74789

1380 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.67981

1385 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

24.39944

1390 Hanger System 1.000

0.000

613-04020  
 

17,940.731.000

0.00

1.000

L S 

17,940.72536

1395 *Connect To Existing Waterline 8.000

0.000

619-00007  
 

30,941.328.000

0.00

8.000

EACH

3,867.66450

1400 *6 Inch Ductile Iron Pipe 75.000

0.000

619-06060  
 

9,945.4275.000

0.00

75.000

LF  

132.60564

1405 *8 Inch Ductile Iron Pipe 11.000

0.000

619-06080  
 

3,950.5411.000

0.00

11.000

LF  

359.14028
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:50

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1410 *12 Inch Ductile Iron Pipe 1,596.000

0.000

619-06120  
 

220,456.881,596.000

0.00

1,596.000

LF  

138.13088

1415 *12-Inch Ductile Iron Pipe (Preinsulated) 246.000

0.000

619-06125  
 

113,646.08246.000

0.00

246.000

LF  

461.97595

1420 *2 Inch Copper Pipe 134.000

0.000

619-40160  
 

5,933.42134.000

0.00

134.000

LF  

44.27923

1425 *6 Inch Gate Valve 6.000

0.000

619-75048  
 

8,085.306.000

0.00

6.000

EACH

1,347.54956

1430 *8 Inch Gate Valve 1.000

0.000

619-75064  
 

1,774.791.000

0.00

1.000

EACH

1,774.79389

1435 *12 Inch Gate Valve 15.000

0.000

619-75096  
 

44,841.7615.000

0.00

15.000

EACH

2,989.45050

1440 *Corporation Stop 0.000

0.000

619-77300  
 

0.000.000

0.00

0.000

EACH

711.05354

1445 *6 Inch Fire Hydrant 3.000

0.000

619-78048  
 

14,698.713.000

0.00

3.000

EACH

4,899.56844

1450 *Electrical Systems 1.000

0.000

670-00000  
 

25,542.791.000

0.00

1.000

L S 

25,542.78569

CAT 518,849.470.00518,849.47CURRENT AMT0500 $ $ $

$ 8,300,379.4459,147.96$8,534,089.29$CURRENT AMTPROJECT TOTAL


